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MARCH 14, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 15, 2014— The contractor continues to work in all zones not yet listed
as complete.

Hazardous limb and tree removal is essentially complete along the roadways, with final
inspections being performed. However, crews continue to work in the city’s parks.

First pass-debris removal complete in the following zones: 1C, 1D, 3B, 3C, and 3D.

The following is a summary of debris and hazard removal for March 14, 2014.

3/14/14 Project to Date

Haul Trucks Operating 73 N/A
Bucket Trucks Operating 21 N/A
Total Haul Loads 519 6,248
Debris Hauled (cubic yards) 24,834 299,858
Hazardous Limbs Removed 917 23,800
Hazardous Trees Removed 36 777
Debris Removed prior to contract (cubic yards) N/A ~80,000

Refer to www.augustaga.gov for daily updates and the zone map.
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